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BUCKTON FIELDS LIAISON FORUM 
 

Minutes of the meeting held on Wednesday 1 December 2021 at 10.30 via Microsoft Teams. 
 

Present:- 
 

Attendees Organisation 
John Shephard Unitary councillor, WNC, chairman 
Jamie Green Martin Grant Homes (Tech Manager) 
Steven Clarke Taylor Wimpey (Tech Director) 
Matt Collerson  CC Town Planning – Planning consultant instructed by Taylor 

Wimpey in respect of the reserved matters for Phase 3; 
residential and the local centre  

David W Smith  WNC Property 
Helen Howard WNC Highways  
Rebecca Grant WNC Planning, major planning officer 
Ciara Wanstall  Boughton Parish Council - Clerk 
David James Boughton Parish Council – Councillor  
David Joseph Bloor Homes (in attendance from item 7 onwards) 

 
Apologies 
 

1. Apologies were received from James Aldridge (WNC). 
 
Minutes 
 

2. The minutes of the last meeting were noted.  
 
Updates from developers  
 

3. Jamie Green of Martin Grant Homes summarised the following (the specific plot 
details were provided to the Parish Clerk after the meeting):- 

 A new project manager is now handling the site and Jamie has received a full 
update; 

 Current number of private sale occupations is 32 no. (plots 1-9, 17-21, 28-29, 
33-36, 90-94, 150-151 and 153-157) 

 Current number of Housing Association occupations is 14 no. (plots 11-16, 22-
23, 26, 30-32, 97 and 99)  

 Total number of build completions to the end of 2021 will be Phase 1 in its 
entirety (67 plots) 

 Total number of build completions to the end of 2022 is anticipated to be 
Phase 2 in its entirety (65 plots) 

 Works on the play area are expected to commence in Spring 2022 and 
hopefully completed by Summer 2022.  
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West Northamptonshire Council 
 

4. Planning issues, Rebecca Grant, WNC: 
a. Current build out – no comment. 

 
b. Phase 3 DA/2020/0840 - (DC Committee minded to grant 10 February 2021) 

Progress of s106 negotiations? 
o S.106 not sealed as of yet. The delays are believed to be around an issue 

over the ownership of land. Rebecca Grant hopes this will be finalised 
soon, hopefully before Christmas.  
 

c. Reserved matters outstanding:  
 

i. WND/2021/0444 (phase 3 east excluding local centre) (committee 13 
December?) 

o Rebecca Grant and Matt Collerson both agreed that following 
consultee comments, amended plans are to be submitted regarding 
the layout and the external appearance of the apartments. 

o Matt hopes to submit the drawings next week with a view that re-
consultation takes place as soon as possible and the application goes 
to the Planning Committee Meeting in February 2022. 
 

ii. WND/2021/0769 (local centre) 
o Rebecca  Grant noted that this application is in the early stages and it 

is hoped it will go before the Planning Committee in February 2022.  
o John Shephard said he was told that the National Grid can only supply 

one rapid charging point and queried if anyone had further comment 
on this and whether there is any planning guidance on the number of 
units required.  

o Rebecca Grant confirmed WNC have a policy but it does not specify the 
number of charging points required. Rebecca confirmed ducting will be 
installed should the capacity increase from the main grid.  

o Jamie Green noted that generally charging points have become a 
mainstream talking point in the 6-12months. Martin Grant discharged 
their condition regarding electricity charging point by providing  each 
dwelling with the means to connect a charging point. He noted that due 
to the infrastructure of the whole site it is unlikely additional points 
could be provided.  

o Matt Collerson noted that each dwelling has the infrastructure for 
electric charging and agreed to report back on the feasibility of having 
one or more rapid charging points at the community centre.  

o John Shephard asked whether it is anticipated that the charging point 
will be operated by the commercial units in the local centre? Rebecca 
Grant confirmed it is envisaged that the commercial units will take it 
on. 
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d. Employment area marketing? [3 year period expiring August 2022]  
i. David Smith confirmed that the transfer of the land to Taylor Wimpey 

took place recently.  
ii. John Shephard queried the marketing period in which WNC can 

clawback the land. John noted that James Aldridge’s letter dated 1 
August 2019, confirmed that the marketing period for the local centre 
was 2 years from August 2019 and 3 years from August 2019 for the 
employment site.  

iii. Steven Clarke commented that this area was not within his remit but 
he can report back on any progress. John Shephard said it would be 
interesting to hear what is currently being proposed.  

 
5. Hannah Rogers of Buckton Fields primary School was not in attendance.    

 
6. Early Years provision at Buckton Fields. JS to report on meeting 23 November with 

WNC officers –  
 

o John Shephard reported that there is roughly £2.2m of the s.106 funds 
for an early years provision. John noted all parties, except WNC, are on 
board with a small classroom (for roughly 30 children) being built onto 
the school.  

 
7. POS - Bloor/Martin Grant or First Port if transfer has taken place. To include, please:   

 
a. Liaison with Parish Council re enhancement of facilities 
b. What is holding up transfer? 
c. POS 7  -  is it agreed to be a sports pitch? 
d. Jubilee Weekend 2/5 July 2022 – parish council activities proposed to be 

organised on POS. Landowner’s agreement required? 
 

o John Shephard noted that transfer to First Port is still yet to take place.  
o Jamie Green noted some remedial work is yet to take place at POS 2. 
o John Shephard noted it has been previously raised that planning 

condition 1 of DA/2013/0994 refers to  drawing “E.1050-21G”  in which 
POS 7 can be seen as a sports pitch. He also noted that the s.106 
agreement refers to “formal sport pitches” and the Annex shows a 
marked out football pitch and it describes the landscaping of the area. 

o David James noted that the land is not lined, nor is it level. The grass 
area has several pot holes and is not a suitable “pitch”. It also does not 
have the hedge boundary that was described in the specification.  

o David Joseph noted that a scheme was submitted to Daventry in 
2016/17 in relation to all public open spaces and POS 7 is shown as a 
grass area lined. Bloor subsequently received an approval letter from 
Daventry District Council, dated 23 January 2017, discharging the 
condition in respect of POS 7.  
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o Ciara Wanstall queried if the 2016/17 specification includes goal posts. 
David Joseph said he was happy to circulate a copy of the POS 7 
specification to Ciara Wanstall. 

o David Joseph noted some final remedials are to take place and will 
make arrangements for the grass area to be lined but ultimately WNC 
have inspected the open space are happy with it.  

o John Shephard requested that David Joseph and Rebecca Grant clarify 
the position regarding POS 7. Following this, further clarity can be 
provided to the Parish Council about who they speak to about CIL 
enhancements/Jubilee celebrations. 

 
8. Any other business – None. 

 
9. Date of next meeting: 10:30am Wednesday 25 May 2022 by Microsoft Teams. 

Actions 

1. Steven Clarke to report on the marketing of the employment land. 
2. Matt Collerson to report on the feasibility of rapid charging point at the Community 

Centre  
3. David Joseph to circulate a copy of the P0S 7 specification to Ciara Wanstall, who in 

turn will circulate to the attendees. 
4. Rebecca Grant to confirm if the planning condition regarding POS 7 has been 

satisfactorily discharged.  

 


